
 

 

 

 
 

 
  

V I S I O N  S T A T E M E N T  

We will establish and maintain an innovative statewide 21st century information technology application that aids child welfare stakeholders in 

assuring the safety, permanency, and well-being of children at risk of abuse and neglect. 
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Milestone 
Planned Finish 

Date 
Completion Date 

Last Day to Submit Final Proposals - API March 2016 March 2016 

Last Day to Submit Final Proposals - Intake April 2016  

Submission of SPR #2 to California 
Department of Technology 

March 2016 
March 2016 

Submit Draft IAPD #1 to ACYF April 2016 March 2016 

Release of Solicitation – Intake 
Implementation 

April 2016 
 

API Contract Award  May 2016  

Intake Contract Award July 2016  

Last Day to Submit Final Proposals – Intake 
Implementation 

June 2016 
 

 

I T  P R O C U R E M E N T  A N D  D E L I V E R Y  

 Work continues on the Project to reformulate the monolithic Request for Proposal (RFP) into a set of smaller 

modular procurements that will accommodate an agile approach towards designing, developing and implementing 

digital services. The current schedule for the API and Intake Module RFPs is as follows: 

o API RFP – The Project completed all the addenda related to the API RFP and has received bids which will be 

evaluated during the month of April ’16.  

o Intake Module RFP –The project has responded to vendor questions related to Intake Module RFP, and has 

completed the development of a draft Addendum #1. Targeting issuance of the Addendum in April 2016. 
 

I M P L E M E N T A T I O N  A D V A N C E  P L A N N I N G  D O C U M E N T  &  S P E C I A L  

P R O J E C T  R E P O R T   
 

The Administration for Children, Youth and Families (ACYF) has agreed to allow the Project to update the 

Implementation Advance Planning Document (IAPD) incrementally over time. This coincides with the agile approach in 

that the State will provide ACYF  IAPD information for the near term and then provide updates on an incremental basis 

as more information becomes available. The Project has submitted a draft version of IAPD to ACYF in March 2016.  

 

Special Project Report #2 (SPR #2) was approved by the California Department of Technology on April 1, 2016. 
 

B U D G E T  

The Project submitted a Spring Finance Letter (SFL) to DOF in March 2016 reflective of the resource adjustments identified 

in SPR #2. 

 

 

M I L E S T O N E S  

Milestones are significant events essential to the critical path of the CWS-NS Project. 

The agile approach to software design and development adopted in November 2015 has fundamentally changed how the Project will approach its 

goal of ensuring the safety, permanency and well-being of California’s children. Rather than procuring a single monolithic, one-time solution, we 

will instead develop and integrate a suite of digital services through which we can deliver continually-improving support and assistance, that aid 

state and county workers to effectively engage and assist children and families.  

  

 



  

T E A M  A C C O M P L I S H M E N T S  

  

Team Name Major Accomplishments 

Technology Platform 

 Responded to vendor questions and completed all the addenda 
related to the RFP to develop the Application Programming 
Interface (API). Bids have been received in response to the API 
RFP, and the Project will evaluate them during the month of 
April.  

 Developed the beta versions of the following:  
1. System Road Map 
2. Information Architecture Road Map 
3. Interfaces Road Map 

 Configured the server infrastructure on CalCloud for both the 
production and development environments. 

 Configured the production environment with the project 
registered domain name – www.cwds.ca.gov so that users can 
access the project via the internet and Calnet. 
 

Intake 

 Completed the draft of Addendum #1 of the Intake RFP. 

 Completed responses to bidder submitted Questions and change 
requests. 

 Developed user stories for the Create Referral, Collect and Search  
Epics. 
 

Implementation  

 Completed a draft Intake Implementation RFP that has been 
submitted to external partners (STPD, ACYF, and Legal) for 
review. 

 

Licensing 

 Completed draft Statement of Work (SOW). 

 Completed Basic Agile/ Scrum training for the entire team.   

 Performed gap analysis for Resource Family Home Approval 
(RFA) requirements. 

 Developed product roadmap for Q2-2016, Q3-2016. 

County Welfare Directors Association (CWDA) 
Executive Liaison 

 Created a core county group list (for each of the Module and Sub-
modules) and is currently reviewing and updating the list with the 
Children’s OPS committee at CWDA. Confirmation of the list 
with County Welfare Directors will occur by May 2016.  

Project Management Office (PMO) 

 Developed and trained the Project team on new processes and 
procedures including Agile roles and responsibilities, sprint 
retrospective, decision management, and sprint review.  

 Baselined CWS-NS Master Project to SPR #2.   

 Continued alignment of project management plans to agile 
approach.  

Agile Coaching 

 Provided Basic Agile/Scrum training to eight service teams during 
March 2016. 
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T E A M  A C C O M P L I S H M E N T S  

 

 

Team Name Major Accomplishments 

Facilities/Environment 

 Procured Pivotal Tracker, Slack, and GitHub in order to provide 
an agile toolset for the Project team.  

 Published SharePoint sites for all service delivery teams of CWDS 
to align with the agile approach. 

 Collaborated with DSS Business services to establish a relocation  
moving services contract for the upcoming relocation of the 
CWDS team. 

Data Management 

 Upgraded reporting software to Business Objects version 4.2. 

 Built a new training/test server and made it accessible to county 
staff for testing and training.  

 Continued to upgrade web infrastructure to a new platform and 
added a new training portal.  

Communications 

 Created a centralized calendar for all internal and external CWDS 
meetings. 

 Consolidated reporting for CWS-NS and CWS/CMS to the 
CWS/CMS Regional User Groups. 

 Established and rolled out the CWDS brand for team usage 
 

Program Policy 

 Completed five program policy analyses for the Intake team.  

 Created policy work flow document to initiate policy analysis. 
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P R O C U R E M E N T S  ( P E N D I N G  B U D G E T  A P P R O V A L )  
 

There are nineteen County Consultant vacancies.  

New positions were added in order to support the CWS-NS Project with its modular procurements and the design, development and 

implementation of these digital services. The CWDA is coordinating the recruitment efforts for the following positions: 

 Probation County Consultant 

 Intake Module County Consultant 

 Eligibility Module County Consultant (two positions) 

 Case Management Module County Consultant (seven positions) 

 Licensing Module County Consultant  

 Court processing County Consultant  (two positions) 

 Resource Management County Consultant 

 Public Health Nurse 

 Financial Management County Consultant (two positions) 

 Platform Module County Consultant  

Recruitment efforts for these positions will be coordinated with the onboarding of the respective digital service vendor. Applications 

received are being reviewed by CWDA. 

 

 

To reinforce the new agile methodology, the Project is procuring the following project support services: 

 Agile Coach Consultant: The Project has procured the services of an Agile Coach.  

 Agile Project Management Consultant 

 Media and Brand Management Consultant 

 CWDS Solution Architect  

 User Research and Design Consultant 

 ACYF Advisor Consultant  

 Security Consultant 

 

S T A T E  S T A F F I N G  

The Office of Systems Integration currently has three vacancies. 

 

The Project continues to conduct a resource assessment to determine staffing changes which may need to take place in order to 

support the execution of the Project’s new direction to implement an agile methodology.  As part of this assessment, three current IT 

vacancies will be recruited for experience in the agile methodology and as Scrum Masters. Job interviews for two Senior Information 

Systems Analysts have been scheduled to take place in April 2016. 

 

The California Department of Social Services currently has two vacancies. 

The vacancies on the Project’s program side continue to be recruited for experienced and current Child Welfare Services SMEs for 

state policy and oversight to support the CWS-NS effort.  
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R I S K S  &  I S S U E S  
The Project has revised the Risk and Issue Management process flow in order to align with the agile approach. There has been no 

new risks or issues identified during the past month. 

P R O C U R E M E N T S  &  S TA F F I N G   

 


